DELHI DEVELOPMENT AUTHORITY
ELECTRICAL DIVISION NO. – 6
List of works more than one lakh
REPORT AS ON 
30-11-2007


	S.No.
	Name of Work
	Estt. Cost

(Fig. in Lac)
	Tendered Cost
	Agmt. No.
	Agency
	Dt. of start as per Agmt.
	Dt. of Compl. as per Agmt.
	Physical progress

	1.
	D/O 92 Hact. of land at Vasant Kunj Ph.II West of JNU 

(SH :- S/I of clear water, Booster pumping station at Command Tank Vasant Kunj Ph. II.


	42.76
	49.25
	90/EE/El.D-6/ 06-07
	M/S N.K. Engg. Works.
	9.3.07
	8.9.08
	50%

	2.
	860/830 DU’s (2 rooms with lounge) on the East of Sect. D-6 i/c Int. Dev. work Civil & Elect. Vasant Kunj.


	
	
	
	
	
	
	

	i)
	C/O 290 DU’s in Gr. I
	25.94
	40.76
	76/EE/El.D-6/ 06-07
	M/S A.K. Gupta & Co.
	19.5.06
	18.5.08
	35%

	ii)
	C/O 270 DU’s in Gr. II
	23.71
	35.36
	77/EE/El.D-6/ 06-07
	M/S Bhupinder Kumar
	19.5.06
	18.5.08
	50%

	iii)
	C/O 270 DU’s in Gr. III
	23.71
	36.57
	81/EE/El.D-6/ 06-07
	M/S Surinder Kumar
	19.5.06
	18.5.08
	20%

	3.
	D/O 92 Hact. land at Vasant Kunj Ph. II West of JNU 

(SH :- IEI of Pumping Stn. and S/Stn. Bldg. at Command Tank in Institutaional Area.


	2.21
	2.43
	83/EE/ED-6/ 06-07
	M/S Delight Trading Co.
	3.1.07
	30.4.07
	50%

	4.
	M/O Scheme under Nazul A/C-II SWZ

SH :- Operation and Maint. of Sub.P/Set fountain 11KV/440V package type S/Stn. Picnic Hut path light at Deer park and path park Hauz Khas.
	5.19


	4.01
	63/EE/ED-6/ 06-07
	M/S Gurnam Bros.
	23.11.07
	22.11.08
	100%

	5.
	M/O Scheme under N.A.II SWZ

(SH :- Operation and maintenance of Sub. P/Set park and pathway lights at NHP Sect. 12 R.K. Puram and Nanakpura nursery Dhaula Kua Sect. 5&6 Vasant Kunj, Catcus garden V. Kunj Vasant Vatika V. Kunj


	2.06
	1.49
	79/EE/ED-6/ 07-08
	M/S Gurnam Bros.
	6.5.07
	5.5.08
	55%

	6.
	D/o Aravali Biodiversity Park at Vasant Kunj, Phase-II, (Main and operation of Camp Office and Electrical Installation and Pump set at Bio diversity Park, Vasant Kunj. Ph-II.

	1.83
	1.79
	61/EE/ED6/DDA/
7-8
	K.S. Engineering works
	29.10.06
	28.10.07
	100%

	
	
	
	
	
	
	
	
	

	7.
	M/s. Scheme under N/A-II, SWZ (SH  operation and maint of sub pumpset, park light and fountain at Rose Garden, Hauz Khas.
	1.96
	1.94
	49/EE/ED-6/DDA/06-07
	M/s. Gurnam Bros.
	26.09.06
	25.09.07
	100%

	8.
	M/o Scheme under Nazul a/c –II (SWZ)

(Repairing and Rewinding of sub. pumpset at various site under Horticulture div-IV
	3.72
	3.87
	17/EE/ED6/DDA/
07-08
	M/s. Pump Engineering & Associate.
	14.08.07
	13.08.08
	20%

	9.
	Scheme under N/A II SWZ (SH Operation and mountenace of sub Pumpset Park light and path way light at Distt park Vasant Vihar)
	1.86
	1.15
	24/EE/ED6/DDA/
07-08
	M/s Gurnam Bros.
	28.10.07
	27.10.08
	10%

	10.
	M/o Scheme under N/A II SWZ (SH Operation and Maint of Sub Pumpset Park Light Path Way Light at NHP Sec- A Pat – A, Pocket B % C Simirti Van Vasant Kunj)
	1.80
	1.12
	25/EE/ED6/DDA/
07-08
	M/s Gurnam Bros
	28.10.07
	27.10.08
	10%

	11.
	C/o 160 HIG Cat II Houses in LIC Pocket Sec – B Pkt – 2 Vasant Kunj

C- SH IEI in 64 Houses in GR – I
	24.13
	28.23
	26/EE/ED6/DDA/
07-08
	M/s Goel Electrical
	6.11.07
	5.5.2010
	

	
	
	
	
	
	
	
	
	

	12.
	C/o 160 HIG Cat II Houses in LIC Pocket Sec – B Pkt – 2 Vasant Kunj

C- SH IEI in 64 Houses in GR – II
	21.45
	25.09
	27/EE/ED6/DDA/
07-08
	M/s Goel Electrical 
	6-11-07
	5.5.2010
	

	13.
	M/o Scheme under N/A II SWZ Operation and mantenace of sub pumpset, park light, path way light at picnic but mehrauli New Delhi 
	1,78,
	1,28
	28/EE/ED6/DDA/
07-08
	M/s Gurnam Bros
	28.11.07
	27.11.08
	

	14.
	M/o Scheme under nauzal A/C II SWZ Operation and maint os sub pumpset Park light and path way light at Janali Kamali


	1,

32.
	0.94
	29/EE/ED6/DDA/
07-08
	M/s Gurnam Bros 
	28.11.07
	27.11.08
	

	15.
	M/o Scheme undr nauzal A/c II SWZ Operation and maint of sub Pumpset Park light and path way light and founction at Rose Garden Hauz Khas
	1,21
	0.80
	30/EE/ED6/DDA/
07-08
	M/s Gurnam Bros
	28.11.07
	27.11.08
	

	16.
	Seheme under nauzal A/C II SWZ (SH Operation and mount of Sub Pumpset Park light and path way light at SDA Park Hauz Khas)
	1,24
	0.80
	31/EE/ED6/DDA/
07-08
	M/s Gurnam Bros
	28.11.07
	27.11.08
	


(R.P.S. LUTHRA)

EXECUTIVE ENGINEER (E) El.D.-6/DDA

