DELHI DEVELOPMENT AUTHORITY 
ELECTRICAL DIVISION NO. 8
LIST OF ACTIVITIES 
1.
Details of Pending Final & non-refund of Security Deposits. 

A. Details of pending final bills for the Month ending April, 2008

	S. No.
	Name of Work 
	Agency 
	Agreement No.
	Stipulated date of start
Completion  
	Actual date of completion 
	Date of payment of final bill
	Reasons for delay in payment of final bill.

	1.
	2
	.3
	4
	5
	6
	7
	8


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

B.
Details of non-refund of Security Deposits for the Month ending April, 2008

	0.
	Name of Work
	Agency 
	Agreement No.
	Stipulated date of start
Completion 
	Actual date of completion 
	Date of payment of final bill
	Amount of Security Deposit deducted 
	Reasons for delay in refund of Security Deposit 

	
	
	
	
	
	
	
	
	


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

2.
Present status of work:

List of works costing more than Rs. 5.00 lacs for the month ending April, 2008
	S. No.
	Name of Work 
	Agency 
	Estt. Cost Tendered amount (in lacs)
	Stipulated date of start
Completion  
	Physical progress 
	Actual Date 
	Reasons for delay in payment of final bill.

	1.
	2
	3
	4
	5
	6
	7
	8

	1.
	A) Construction/ Development works
C/o320/258 MS Houses SFS at Motia Khan 

SH: IEI of 66 flats Blk.-1 Motia Khan 
	Goel Elect Works
	17.41
16.69
	18.9.03

17.3.06
	85%
	Work in progress 
	

	2.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) 
SH: C/o 72 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & path and internal electrification Gr.i
	Ved Prakash Mittal & Sons 
	22.57
50.54


	25.10.06
24.10.08
	50%
	Work in progress 
	

	3.
	C/o 216 MIG DU’s MS at Pitampura (near TV Tower) SH: C/o 144 MIG DUs i/c sanitary installation, water supply, sewage, drainage, roads & paths and internal electrification Gr-II & III  
	Winner Contst. Pvt. Ltd.
	45.18

73.01
	14.12.06
13.12.08
	50%.
	Work in progress
	

	4.
	S/ I of DG Set and replacement of LT Panel at Vikas Minar SH: Supplying errection,  testing and commissioning of DG Set at Vikas Minar  
	Budhiraja Electrical 
	25.09
21.52
	22.2.07
21.5.07
	95%
	Work in progress
	

	5.
	C/o 560 SFS houses Cat. II in Blk-D Pkt-I, Shalimar Bagh.
a) IEI of 192 SFS DUs Gr.i 
(balance work)

b) IEI of 208 FS DUs Gr.ii

(balance work)
	M/s Goel Electricals
M/s Goel Electricals
	7.07

15.80
9.10
20.33
	10.01.08
09.01.09
10.01.08

09.01.09
	46%

56%
	Work in progress 

Work in progress 


	

	6.
	M/o completed works (NZ) SH: 

Annual operatio of lifts & DG Set at 66 SFS MS flats Block-A-I Motia Khan 
	Sudhir Electricals 
	5.22

5.18
	01.07.07

30.06.2008
	67%
	Work in progress 
	

	7.
	M/o Office building at Vikas Minar SH: R/M/O lifts comprehensive maintenance  
	Kone Elevator India Pvt. Ltd.
	18.85
18.85
	07.09.07
06.09.08
	50%
	Work in progress 
	


3. Details of deviation in works: 

Details of deviations in works for the Month ending April, 2008. 

	S. No.
	Name of work 
	Name of Agency 
	Agreement No. 

	Estimated cost 
Tendered Amount 
	Amount (in lacs) 

	
	M/o Pump sets at various colonies under north zone.

(SH: R/M & operation clear water pump set at community centre at Road No. – 44, Pitampura)
	M/s N.K. Engineering works
	71/EE/ED-8/DDA2006-07
	1.63
0.80
	Rs. 0.14


4.
Restricted Call of Tenders. 



Details of Restricted Call  of Tenders for the Month ending April, 2008.

	S. No.
	Name of work 
	Name of Agency 
	Amount (in lacs) 


-------------------------------------------------------------------------NIL ---------------------------------------------------------------------------------------------

5.
Rescinded Works: 



Details of Rescinded Works- Status as on 30.04.08

	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 
Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil-----------------------------------------------------------------------

6.
Rescinded Works: 


A.
Details of Court Cases pending at the end April, 2008 Services matters.
	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 

Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil-----------------------------------------------------------------------

6
Arbitration & related Court Cases.

B.
Details of Court Cases pending at the end April, 2008-Services matters

	S.L No.
	File No
	Name of Work 
	Name of Agency 
	Name of Court/ Suit No.
	Name of Panel Lawyer 
	Nature of cases
	Present position 
	Next
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1.
	F 21 (122) 1999/ HC/Legal 
	C/o 448 MIG DUs at Pkt. KD Pitampura SH: IEI of 356 DUs in Gr.II

	Bumbrah Elect Co V/s DDA
	High Court CWO 2561/98
	Sh. D.S. Mahendru 
	Nil Arbrtn. Award challenged by agency in court 
	Argument continued  
	15.5.2008
	

	2.
	F 12 (16) 1999/ TC/Legal 
	C/o 480 LIG houses at Pkt KD Pitampura SH: IEI 
	R.K. Angeja V/s DDA 
	Distt. Court 1996 A /95
	Sh. S.S. Mittal 
	Suit file for recovery of Rs. 97610/- levied as compensation 
	Argument continued  
	01.08.08
	

	3.
	F 12 (429) 06/H C/Legal 
	Electrification of plot No. 4 Community Center Motia Khan  
	Rajesh Projects India Pvt. Ltd. V/s BSES Rajdhani Power Ltd. & others 

	WP (C) No. 8212/06
	Sh. Jag Mohan Sabherwal 
	Electrification of Community Center Motia Khan 
	Counter statement filed 
	05.08.08
	

	4.
	F21(22)96/HC/Legal 
	D/o Land at JJR Colony Jahangirpuri SH: S/I of storm/ sewage pumps 
	Gita Pumps V/s DDA & MCD 
	OMP No. 1/96
	Sh. Bhupesh Narula 
	Arbitration award challenged 
	Argument continued 
	15.07.08
	


7
Fire fighting Equipments (installed with locations) 

	Sl. No.
	Location 
	Electric driven pumps 
	Diesel driven pumps 
	Jocky pumps 
	Fire Extinguishers 
	Yard Hydrant 
	Fire Hydrant 
	Sprinkler 

	1.
	2
	3
	4
	5
	6
	7
	8
	9

	1.
	Rajendra Bhawan, Rajendera Place 
	100HP-2 Nos.
	100BHP-1 No.
	20HP-I No.
	7 Nos.
	8 Nos
	-
	Provided in basement 

	2.
	Motia Khan (Ms housing) 
	75HP- 1 No.
	100BHP-1 No.
	20HP-I No.
	5 Nos.
	12 Nos.
	20 Nos.
	-

	3.
	Jhandewallan 
	75 HP-2 Nos
	75 BHP-i
	15HP-I
	2 Nos.
	7 Nos.
	-
	-

	4.
	Vikas Minar
	100HP- 2 Nos.
	127 BHP-I No.
	25 HP-2 Nos.
	56 Nos.
	2 Nos.
	27 Nos.
	Provided in basement & in all floors. `


8
EIS/EOT cases & Completion Certificate: 


Details of EIS for the Month ending April, 2008

	S. No.
	Name of work
	Name of agency 
	Agreement No.
	Estimated cost 

Tendered Amount  
	Stipulated Date of Start Stipulated Date of completion 
	Amount (in lacs) 

	1
	2
	3
	4
	5
	6
	7


--------------------------------------------------------------------------Nil--------------------------------------------------------------------------
Details of EOT cases for the Month ending March, 2008

	S. No.
	Name of work
	Agency 
	Agreement No.
	Estt.Cost Ten. Amt. 
	EOT granted without levy of compensation 
	EOT granted with levy of compensation  
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8

	1.
	M/o Pump sets at various colonies under north zone.
(SH: R/M & operation clear water pump set at community centre at Road No. – 44, Pitampura)


	M/s N.K. Engineering works
	71/EE/ED-8/DDA2006-07
	1.63
0.80
	19.01.2008 to
18.03.2008
	-
	-


9
Sanctioned Strength/In place/ vacancy 


Position of Regular Staff 

	S. No.
	Designation 
	Sanction strength 
	Present strength 
	Shortfall 

	1.
	Executive Engineer 
	1
	1
	Nil

	2.
	Asst. Engineer 
	5
	5
	Nil

	3.
	Junior Engineer 
	17
	13
	4

	4.
	D/man Gr.II
	1
	1
	Nil

	5.
	AAO
	1
	1
	Nil

	6.
	Head Clerk/ Asst.
	1
	Nil
	1

	7.
	U.D.C.
	2
	1
	1

	8.
	I.D.C.
	7
	5
	2

	9.
	Steno
	1
	1
	Nil

	10.
	S.C. Driver 
	2
	2
	Nil

	11.
	S/ Guard 
	2
	1
	1

	12.
	Peon
	2
	1
	1


Sent to Director (System) through E-mail at

1 ddatender@dda.org.in 

