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[image: image2.jpg]ECTRICAL DIVISION NO. 1/ DDA
WORKS IS PROGRESS ( COSTING MORE THAN 30.00 LACS t0 1.00 Crore ) FOR THE PERIOD ENDING JULY 2009

"Name of work Estt. Tendered | % above | Agreement No. '[ Agency Date of Dateof | progress Name of | Remarks
| Costin | Cost(in | below | Starts as per | completion Ex. |
| tacs lacs) Agn as per Engineer
Agmt. 3 !
3 3 3 5 3 7 3 g 0 [T ]
= ] Phy_ [ Fin i |
Clo 300 EWS houses | 27.41 4636 7095% | Composite work | Mis Ved | 30.092007 | 29.092009 | 20% T NIL Er.CS. Electrical
between Kondli Exin. above | by CIVIlED-12 | Prakash Patel EE | work has been |
& DDA MIG housing Mittal & ELD- | started  and |
| Pke6  at Kondi Sons, DDA work in |
| Gharoli  Complex | progress |
including  internal |
development and
intemal clectrical |
installation)
(Composite work) | E
Dfo S0 Hact. Of lnd af [ 3575 5446 [ 23% | OJEB/ELD-Y | M Gosl | 06.03.2008 | 05053008 &% 4% [ECS | Waksm |
Bakkarwala below | DDA/08-09 | Electric Patel EE. | progress
(Loknayakpuram) (SH: Works ELD-l/ |
Clo 30mtr. Approach | DDA |

Road from Nangloi
Road to Bakkarwala)
(SH: Providing _street
: lighting on ~ 30mr

Road R/W)

3 Clo 6%0 UIG Touses | 5454 (5745 | 469% | O/EEELDY | Vis Biaret | 05053005 | 07.05.3070 3% [18% [EcCS [ Civilworkin |
Pkt. CAP at Molar above | DDA/08-09 | Electric Patel EE | progress
Bandh (SH: IEI of 240 co. ELD-I/ |

| |DUsGrem i DDA

B Clo 6% 'LIG Touses [3498 5743 | 453% | GUEBELDY | Wis harat | 08033008 07052010 [35% [ 16% | Er.CS. | Civil workin |
Pk °C' at Molar above | DDA/2008-09 | Electric Patel EE | progress
Bandh (IEI of 240 Co. ELD.I/

L | DUs Gr.1y DDA

g e




[image: image3.jpg]P

Jasola |

> |50 80, LIG houses [404™ [4826 [0.45% | O9EEELDT | Wis Bharst [01072005 [ 3107010 |30% | 8% [ ErCS T Rooreming
Pkt-C' Molar Bandh above | 08-09/DDA | Electric Patel EE | work started |
(SH: IEI of 210 DU's Co. ELD-U | andin
G-Il DDA | progress |
6 [ Clo330 LIG howses in [ 7687 | 7556 | 170% | T/EEELD-107 | M5 21102007 | 20102009 | 35% | 37% | Er.CS. | Conduit work |
PKL10 Jasola SH: IET below | DDA/0708 | Shubam Patel EE | completed
| Electricals ELD-/
DDA i
7. | Clo 9 MIG 9% LIG [3560 4338 | 3859% | 9/EEELD- | Mhs 26032007 | 25092009 | 50% | 4% |Er.CS. | Woksin
DUS at Dilshad above | 10/DDA/06-07 | Shubam Patel EE | progress
Garden Block R in Gr. Electricals ELD-Y
IV (Actually 100 MIG DDA |
and 100 LIG DU's to
be constructed) SH: IEI |
Do JZoie E6 a0 [7018 [797% | I0EECWGY |MARK | 27092008 | 27033000 [30% | 5% TErcs —Woki
Dilshad Garden (SH: sbove | DDA/08-09 Project Patel EE | progress ‘
Clo Sewage pumping Pulid ELD-I
station at R Block DDA
Dilshad Garden — S/E ‘
of sewage pump set &
DG set)
Dio 1342 Hect landat | 5485 | 5372 | 206% | S6EEELDY | Wi 02022009 | 01.062009 | 95% | 60% | Er.C5. | Wokm
Jasola (SH: Providing below | DDA/0809 | Subham Patel EE | progress
sieet lighting  on Electricals ELD-I
30mtr, 24mir. & 1 mr. DDA
(R/W) at Distt. Centre
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