DELHI DEVELOPMENT AUTHORITY 
ELECTRICAL DIVISION NO. 8
LIST OF ACTIVITIES 
1.
Details of Pending Final & non-refund of Security Deposits. 

A. Details of pending final bills for the Month ending August , 2008

	S. No.
	Name of Work 
	Agency 
	Agreement No.
	Stipulated date of start
Completion  
	Actual date of completion 
	Date of payment of final bill
	Reasons for delay in payment of final bill.

	1.
	2
	.3
	4
	5
	6
	7
	8


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

B.
Details of non-refund of Security Deposits for the Month ending August, 2008
	0.
	Name of Work
	Agency 
	Agreement No.
	Stipulated date of start
Completion 
	Actual date of completion 
	Date of payment of final bill
	Amount of Security Deposit deducted 
	Reasons for delay in refund of Security Deposit 

	
	
	
	
	
	
	
	
	


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

2.
Present status of work:

List of works costing more than Rs. 5.00 lacs for the month ending August, 2008
	S. No.
	Name of Work 
	Agency 
	Estt. Cost Tendered amount (in lacs)
	Stipulated date of start
Completion  
	Actual Date of completion
	Physical progress          (in %age) 
	Reasons for delay in payment of final bill.

	1.
	2
	3
	4
	5
	6
	7
	8

	1.
	C/o  320/258 MS flats (SFS) at Motia Khan)`
	M/s Goel Elect at work
	17.41

16.69
	18.9.03

17.3.06
	Work in progress
	85%
	—

	2.
	C/o 560 SFS houses Cat.II in Blk, D Pkt. I, Shalimar Bagh 

SH: IEI of 192 SFS DU’s Gr.I (balance work)
	M/w Goel Electrical 
	7.06

15.48

	10.1.08

9.1.09
	9.1.09
	67%
	—

	3.
	SH: IEI of 208 SFS DU’s Gr.II (balance work)
	-do-
	9.10
1.92
	10.01.08
09.01.09
	63%
	72%
	-do-

	4.
	C/o 216. HIG DU’s (multistoried at Pitampura (near T.V. Tower) 

SH: C/o 72, HIG DU’s 

Multistoried superstructure including sanitary, installation, water supply, 

Sewerage drainage roads & paths and internal electrification all complete Gr.I. (composite tender)    
	M/s Ved Praksh Mittal & Sons 
	22.57

50.50

Elect. Works 
	25.10. 06
24.10.08
	24.10.08
	54%
	Composites tender awarded by EE/ND-5 Ist inspection on 15.6.2007

	5.
	C/o 216 HIG DU’s (multistoried) at Pitampura 

SH: C/o 144 HIG DU’s (multistoried super structure including sanitary installation water supply & internal electrification all complete Gr.

II. & (composite tender)
	M/s Winner Constn, Pvt. Ltd
	45.18
73.08

Elect works
	14.12.06

13.12.08
	13.1208


	58%
	Awarded by EE/ND Ist inspection on 25.7.07

	6.
	C/o 216 HIG DU’s (Multistoried i/c internal development at Pitampura near T.V. Tower completed (SH supplying & installation of lift for 144 flats in Gr.ii 
	M/s Schindler India & Pvt. Ltd 
	105.59
103.50
	09.12.07
08.09.08
	
	80%
	Complete material brought at site by agency 

	7.
	C/o 216 HIG DU’s (Multistoried) i/c intenral development at Pitampura near T.V. Tower completed (SH Supplying & installation of lift for 144 flats in Gr.II) 
	Do 
	211.39
207.00 lacs
	09.12.07
08.09.08
	Work in progress
	—
	-do

	8.
	M/o completed work (NZ) M/s OTS

(SH: Annual maintenance of lift at  320 M.S. flats at  Motia Khan) 
	M/s  OTIS Elevator Company Pvt. Ltd. 
	5.08

5.16
	30.6.08

29.6.09
	-
	Maintenance work
	Nil 

	
	
	
	
	
	
	
	


3. Details of deviation in works: 

Details of deviations in works for the Month ending  August 2008
	S. No.
	Name of work 
	Name of Agency 
	Agreement No. 

	Estimated cost 
Tendered Amount 
	Amount (in lacs) 

	1.
	Remodelling/Redevelopment of Maharaja Suraj Mal Play ground at Nangloi.
SH:  Electrification of new cremations ground near Maharaja Suraj Mal Play ground.
	M/s-Satish Electricals
	91/EE/ED-8/DDA/2006-07
	4.38
4.38
	Rs. 0.13 lacs 

	2.
	M/o completed works (N.Z.)
SH:- Annual operation of lifts & D.G. Sets at 66 S.F.S. multistoried flats block B-1 motia Khan.

	M/s Sudhir Elctricals
	23/EE/ED/DDA/2007-08
	5.22
5.18

	Rs. 1.15  lacs 

	3.
	M/o completed scheme of N. A/c-II under S.W. Zone 

SH:- RMO of pumps and park lights Installed at Agrasen Park and Shastri Pard, in inder puri .

	M/s S.k. Enterprises
	42/EE/ED-8/DDA/2007-08
	1.32
0.84
	Rs. 0.4 lacs 

	4.
	M/o completed scheme of N. A/c-II under S.W. Zone 

SH:- RMO pumps fountains and park /path  lights Installed at Prasad Nagar.
	M/s S.K Enterprises
	43 /EE/ED/DDA/2007-08
	1.72
1.21
	Rs. 0.05 lacs

	5.
	M/o pump  at various  colonies under north zone 
SH:- ARMO at clear water p/set D.G.Set sub p/set at 560 S.F.S. houses cat- II Block-D Pkt-1 shalimar Bagh. 
	M/s Super System Engineers
	95 /EE/ED8/DDA/2006-07
	3.31
3.75

	Rs. 0.93 lacs 

	6.
	M/o pump sets at various  colonies under north zone 

SH:- ARMO at clear water p/set D.G.Set  at Block-D Pkt-A shalimar Bagh.
	M/s Super System Engineers
	4/EE/ED/8/DDA/2007-08
	1.66
1.64
	Rs0.36 lacs 

	7.
	C/o Cricket Pavelion at sports complex Pitam pura near T.V. Tower Complex. 

SH: Providing Service cable and feeder pillar for cricket pavelions.
	M/s Goeal Electric Works
	14//EE/ED/8/DDA/2008-09
	4.80
3.16
	Rs.0.13 lacs


4. Restricted Call of Tenders. 



Details of Restricted Call  of Tenders for the Month ending August, 2008
	S. No.
	Name of work 
	Name of Agency 
	Amount (in lacs) 


-------------------------------------------------------------------------NIL ---------------------------------------------------------------------------------------------

5.
Rescinded Works: 



Details of Rescinded Works- Status as on 31.08.08

	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 
Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil-----------------------------------------------------------------------
6.
Court Cases  


A.
Details of Court Cases pending at the end August, 2008 Services matters.
	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 

Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil----------------------------------------------------------------------
6
Arbitration & related Court Cases.

B.
Details of Court Cases pending at the end August, 2008-Services matters

	S.L No.
	File No
	Name of Work 
	Name of Agency 
	Name of Court/ Suit No.
	Name of Panel Lawyer 
	Nature of cases
	Present position 
	Next
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1.
	F 21 (122) 1999/ HC/Legal 
	C/o 448 MIG DUs at Pkt. KD Pitampura SH: IEI of 356 DUs in Gr.II
	Bumbrah Elect Co V/s DDA
	High Court CWO 2561/98
	Sh. D.S. Mahendru 
	Nil Arbrtn. Award challenged by agency in court 
	Argument continued  
	 (Order issued for deputing the fresh  arbtn, with in a 4 week)
	

	2.
	F 12 (16) 1999/ TC/Legal 
	C/o 480 LIG houses at Pkt KD Pitampura SH: IEI 
	R.K. Angeja V/s DDA 
	Distt. Court 1996 A /95
	Sh. S.S. Mittal 
	Suit file for recovery of Rs. 97610/- levied as compensation 
	Argument continued  
	06.10.08
	

	3.
	F 12 (429) 06/H C/Legal 
	Electrification of plot No. 4 Community Center Motia Khan  
	Rajesh Projects India Pvt. Ltd. V/s BSES Rajdhani Power Ltd. & others 
	WP (C) No. 8212/06
	Sh. Jag Mohan Sabherwal 
	Electrification of Community Center Motia Khan 
	Counter statement filed 
	17.11.08
	

	4.
	F21(22)96/HC/Legal 
	D/o Land at JJR Colony Jahangirpuri SH: S/I of storm/ sewage pumps 
	Gita Pumps V/s DDA & MCD 
	OMP No. 1/96
	Sh. Bhupesh Narula 
	Arbitration award challenged 
	Argument continued 
	22.10.08
	


7
Fire fighting Equipments (installed with locations) 

	Sl. No.
	Location 
	Electric driven pumps 
	Diesel driven pumps 
	Jocky pumps 
	Fire Extinguishers 
	Yard Hydrant 
	Fire Hydrant 
	Sprinkler 

	1.
	2
	3
	4
	5
	6
	7
	8
	9

	1.
	Rajendra Bhawan, Rajendera Place 
	100HP-2 Nos.
	100BHP-1 No.
	20HP-I No.
	7 Nos.
	8 Nos
	-
	Provided in basement 

	2.
	Motia Khan (Ms housing) 
	75HP- 1 No.
	100BHP-1 No.
	20HP-I No.
	5 Nos.
	12 Nos.
	20 Nos.
	-

	3.
	Jhandewallan 
	75 HP-2 Nos
	75 BHP-i
	15HP-I
	2 Nos.
	7 Nos.
	-
	-

	4.
	Vikas Minar
	100HP- 2 Nos.
	127 BHP-I No.
	25 HP-2 Nos.
	56 Nos.
	2 Nos.
	27 Nos.
	Provided in basement & in all floors. `


8
EIS/EOT cases & Completion Certificate: 


Details of EIS for the Month ending August, 2008  

	S. No.
	Name of work
	Name of agency 
	Agreement No.
	Estimated cost 

Tendered Amount  
	Stipulated Date of Start Stipulated Date of completion 
	Amount (in lacs) 

	1
	2
	3
	4
	5
	6
	7

	1.
	M/o Completed works North Zone.
SH: Annual operation of lifts and DG sets, at 66 SFS flats Multistoried flats Block-B, Motia Khan.
      
	M/s Sudhir Electricals
	23/EE/ED-8/DDA/2007-08
	5.22
5.18
	01.07.07
30.06.08
	0.03


	2.
	C/o Cricket pavilion at Sport Complex Pitam Pura, Near TV Tower Complex.
SH: Pdg. Service cable and feeder pillar for cricket pavilion.
	M/s Goel Electric works
	14/EE/ED-8/DDA/2008-09
	4.80
3.16
	01.06.08
30.06.08
	0.07
 0.5

	3.
	M/o Completed works North Zone. 

SH: ARMO DG set, fire pump set and water supply pump set at 320 M.S. Flat under SFS at Motia Khan.
	M/s  N.K. Engg. Works
	68/EE/ED-8/DDA/2007-08
	4.49
4.49
	21.01.08
20.01.09
	0.14

	4.
	M/o Various colonies under North Zone.
SH: Operation & maintenance of clear water pump set at 656 MIG Houses at Jhangir Puri.
	M/s  Shiv Electric
	35/EE/ED-8/DDA/2007-08
	1.73
0.78
	08.10.07
08.10.08
	0.7


Details of EOT cases for the Month ending  August, 2008
	S. No.
	Name of work
	Agency 
	Agreement No.
	Estt.Cost Ten. Amt. 
	EOT granted without levy of compensation 
	EOT granted with levy of compensation  
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8


	1.
	M./o office building at Vikas Minar- R/M of substation equipment and D.G. set 
SH:-  supplying and laying of cable I/C  providing adoptor box and top off box in rising-man.
	M/s N.K.Engg. works
	76/EE/ED-8/DDA/2007-08
	2.36
1.40
	28/04.2008 to 07.07.2008
	-
	-

	2.
	M/o pump set at various colony under N.Z.  
SH:- Annual operation of clear water pump set and D.G. set at Block –D pkt-A Shalimar bagh.
	M/s Super system Engineers 
	4/EE/ED-8/DDA/2007-08
	1.66
1.64
	20.04.08 to 9.07.2008
	-
	-

	3.
	M/o pump set at various colony under N.Z.  

SH:- Annual Maintenance and operation of clear water pump set, DG set  submersible pump set at 560 S.F.S houses category –II in Block –D Pkt-1 Shalimar bagh. 
	M/s Super system Engineers
	95/EE/ED-8/ DDA/2006-07
	3.31
3.75
	26.03.08
 To 10.07.2008
	-
	-

	4.
	M/o completed works (N.Z.) 

SH:- Annual Operation of lifts & D.G. set at 66 S.F.S. Multistoryed Flats Block –

B-1, Motia  Khan . 
	M/s Sudhir Electricals.
	23/EE/ED-8/DDA/2007-08
	5.22
5.18
	30.06.2008 to 10.07.2008
	
	


9
Sanctioned Strength/In place/ vacancy 


Position of Regular Staff 

	S. No.
	Designation 
	Sanction strength 
	Present strength 
	Shortfall 
	Excess 

	1.
	Executive Engineer 
	1
	1
	Nil
	

	2.
	Asst. Engineer 
	5
	5
	Nil
	

	3.
	Junior Engineer 
	17
	13
	4
	

	4.
	D/man Gr.II
	1
	1
	Nil
	

	5.
	AAO
	1
	1
	Nil
	

	6.
	Head Clerk/ Asst.
	1
	Nil
	1
	

	7.
	U.D.C.
	2
	1
	1
	

	8.
	I.D.C.
	7
	5
	2
	

	9.
	Steno
	1
	1
	Nil
	

	10.
	S.C. Driver 
	2
	2
	Nil
	

	11.
	S/ Guard 
	Nil
	1
	Nil
	1

	12.
	Peon
	2
	2
	Nil
	

	
	
	
	
	
	


Sent to Director (System) through E-mail at

1 ddatender@dda.org.in 

