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ELECTRICAL DIVISION NO-I

No. F.17/AE(PYELD-I/DDA/09-10/ 13 patea: Y]]
To

THE EXECUTIVE ENGINEER (ELECT.)

QCC VIKAS SADAN

INA, NEW DELHI
SUB: Report regarding maintenance work costing above 30.00 lacs upto

1.00 crore Month Dec. 2009

Please find enclosed herewith progress report of Elect. Works for the

e

period ending Dec. 2009 for information and necessary action please.

Encl: As Above (C.S. Patel)
Executive Engincer
Electrical Division No-I
DDA
Copy to:-
1. Exccutive Engineer (P) Electrical Circle-1Il, DDA,

&~ AAOELD-L for information please.
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[image: image2.jpg]_ WORK IS PROGRESS(COSTING MOTE THAN 30.00 LACS TO 1.00 CRORE) FOR THE MONTH ENDING DEC. 2009

ELECTRICAL DIVISION NO.-I/ DDA

SN [ Name of work Estt. | Tendred | %above | Agrecment | Agency Dateof | Dateof Progress Name of Ex. | Remarks
Cost | costin | below | No. start as per | completion Engineer
in | lacs agreement | as per
lacs agreement o]
| = Phy. | Fin. g
|2 | ATET LallS [ 7 3 9 7T I ) 3
T. | Clo 300 EWS houses [ 2741 | 4686 | 7095% | Composite | MisVed | 30.07.2007 | 29.09.2000 | 37% | 26.9% | Er.CS. Electrical
| between Kondli Extn. & above | work by Prakash Patel/EE/ELD- | work has
/DDA MIG housing Civil ED-12 | Mittal & VDDA been
Pkt-6 at Kondli Gharoli Sons started
Complex including and work
intenal  development in
and internal clectrical progress
installation
( composite work) . 5
Dfo 60 Hect. of landat | 55.75 [ 5446 | 23% | 02EE/ELD- | M/sGoel | 06.05.2008 | 05.09.2009 | 90% | 65% | -do- Workis
Bakkarwala below | /DDA/08-09 | Electrical in
(Loknayakpuram) (SH: works progress
Clo 30mir. approach
road from Nangloi road |
to Bakkarwala) (SH:
Providing street lighting
on 30mtr. road R/W) i
3. [Clo690LiGhouses | 5494 | 5749 | 464% | O3/EE/ELD- | M/s Bharat | 08.05.2000 | 07.052010 | 60% | 30% | -do- e
Pkt.C at Molar Bandh above | /DDA/08-09 | Electric Co. i work in
(SH: IEI of 240 DU's progress
Gr-l)





[image: image3.jpg]Clo 690 LIG houses PKL. | 54.94 [ 5743 [ 453% | OW/EE/ELD- | M/s Bharat | 08.05.2008 [ 07.05.2010 [60% |[30% | Er.CS. [Ghecr--

C at Molar Bandh (IEL above | UDDA/08-09 | Electric Co. Patel/EE/ELD- | work in

of 240 DU’s Gr.-T) B i /DDA progress |

Clo690 LIG houses | 49.04 | 4826 | 0.45% | OO/EE/ELD- | Mis Bharat | 01,07.2003 | 31.07.2010 [45% | 18% | -do- Roof

Pkr. C at Molar Bandh above | UDDA/08-09 | Electric Co. casted

(IEI o 210 DU’s Gr- work

i started
and S Hel
progress

Clo330 LIG housesin | 7687 | 7556 | 1.70% | I3/ER/ELD- | M/s Subham | 21102007 | 20.102009 | 60% [37% | -do- Conduit

Pkt. 10 Jasola (SH IED) below | 10/DDA/0T- | Electricals work

£ 08 completed

Clo9MIGOGLIG | 35.60 | 4334 | 38.59% | 20/EE/ELD- | MJs Subham | 26.03.2007 | 25.09.2000 [ 50% |44% | -do- Work is

DU's at Dilshad Garden UDDA/06-07 | Electricals in

Block ‘R’ in Gr-IV ' progress

(Actually 100 MIG and

100 LIG DU’s to be -

constructed) (SH: IET) 2

Dlo Zone E-6 at Dilshad | 63.00 | 70.08 | 7.97% | 10/EE/CWG- | MIsRK. | 27.092008 | 27.032009 | 20% |[54% | -do- Workis

Garden (SH: Clo above | UDDA/0S-09 | Project Pvt. in

sewage pumping station Ld. progress

at 'R’ block Silshad

Garden SE of sewage

pumpset& DGse) |

Dlo 1342 Heet. land at_| 5485 | 53.73 | 2.06% M/s Subham | 02.02.2009 | 01.06.2009 | 100% | 100% | -do- Work in

Jasola (SH: Providing below | UDDA/08-09 | Electrical progress

street lighting on 30mtr.

| 24mtr. & mtr. (R/W) at
Distt. Centre Jasola )

EE/ELD-U DDA —





