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[image: image2.jpg]DELHI DEVELOPMENT AUTHORITY

% ELECTRICAL DIVISION NO-1
'WORK IN PROGRESS COSTING ABOVE 1.0 CRORE
MONTH OF SEPTEMBER 2009
Name of work Estimated Ybage Agency Date of start Agreement No. Date of Phy. Name of | Remarks
tendered | below completion | Prog. In-charge
cost (in lacs. as per. |
) agreement |
Clo 1350 EWS houses at Kondli | 172.14 68.62% M/s Gohai | 20.04.2008 GO/EE/ELD- | 19.042009 12% | NIL Er.CS. Civil work is
Gharoli ( Multi storied ) (SH: IED) | 244.44 above Builders /DDA/08-09 . | Patel in progress
L. & Elect,
Work s in
y progress
2. | C/o 400 Cat-11l Multi storied HIG | 236.00 41.154% | M/s Bahl 03.05.2008 NIL 02052010 10% | NIL ~do- Civil work
houses in Pkt-9 A, Jasola (SH: | 167.00 above Builders for pilling in
320 Cat-ill multistoried, HIG Pyvt. Ltd., start Elect.
| houses in PLIA, Jasola i/c water Work just
supply, sanitary  installation, | stated
drainage, development, internal |
electrification) | 1





