



Delhi Development Authority

search:

Home Procedures Notices

TENDER DETAILS :-

- Agmt. No. 66/25/MD/1000/12-09-10
 c/o Community Hall at OCF Pocket, village Nangloi
 AH-6, Paschim Vihar.
- 1 Tender No.
 - 2 Name of Work *SHH*
 - 3 Name of Work/ Supply/Service.
 - 4 Mode of Tender Enquiry
 - 5 Date of Publication of NIT in News Paper/ Notice Board *FO to CE DMR/4799 dt. 8.12.09*
 - 6 Date of Uploading of NIT on Website *- do -*
 - 7 Type of Bidding *By call of Tender.*
 - 8 Last Dt. of Receipt of Tender *24.12.09*
 - 9 Nos. of Tenders Received *3 MAS -*
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation *-*
 - 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1 *yes.*
 - 12 Date of Award of Contract *3.3.10*
 - 13 Name of Contractor *M/S Dharamvir & Co.*
 - 14 Value of Contract *Rs. 33,14,170.00*
 - 15 Schedule Date of Completion of Supplies Contract *13.3.2010*
 - 16 Actual Date of Start of Work *12.11.2010*
 - 17 Actual Date of Completion *work in progress.*
 - 18 Reasons for Delay, if any *-*

[Signature]

P.55(73)/2010-7



Delhi Development Authority

Search:

HOME PROCUREMENTS NOTICES TENDERS

TENDER DETAILS :-

- Agmt. No. 67/RE/HD/100/2009/10
 M10 Completed Scheme under Nazul A/c-II SW/DWK-
 SH: Repair & raising of boundary wall in
 chauhandi, new Delhi.
- 1 Tender No.
 - 2 Name of Work
 - 3 Name of Work/ Supply/Service.
 - 4 Mode of Tender Enquiry
 - 5 Date of Publication of NIT in News Paper/ Notice Board 27.1.2010.
 - 6 Date of Uploading of NIT on Website -do-
 - 7 Type of Bidding By Call of Tender.
 - 8 Last Dt. of Receipt of Tender 8.2.2010.
 - 9 Nos. of Tenders Received 7 Nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
 - 12 Date of Award of Contract 3.3.2010.
 - 13 Name of Contractor M/S Upmanu Constrn. Co.
 - 14 Value of Contract Rs. 6,70,596-00
 - 15 Schedule Date of Completion of Supplies Contract 13.3.2010.
 - 16 Actual Date of Start of Work 12.6.2010
 - 17 Actual Date of Completion work in progress.
 - 18 Reasons for Delay, if any -

[Signature]



Delhi Development Authority

search:

TENDER DETAILS :-

Sl. No.	Particulars	Remarks	Remarks	Remarks
1	Tender No.	15 deposit and advance (B.G.D.) I. P. Gas Ltd.		
2	Name of Work	SH: - Restoration of path/Road with cement concrete and interlocking paver at 204 MIG houses at Madipur.		
3	Name of Work/ Supply/Service			
4	Mode of Tender Enquiry			
5	Date of Publication of NIT in News Paper/ Notice Board	20.1.2010		
6	Date of Uploading of NIT on Website	do -		
7	Type of Bidding	By call of Tender -		
8	Last Dt. of Receipt of Tender	1.2.2010		
9	Nos. of Tenders Received	3 Nos.		
10	Nos. Names of Parties not Qualified after Tech. Evaluation	-		
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes -		
12	Date of Award of Contract	3.3.2010		
13	Name of Contractor	M/S P.K. Engineers		
14	Value of Contract	Rs. 59,720-00		
15	Schedule Date of Completion of Supplies Contract	13.3.2010		
16	Actual Date of Start of Work	12.4.2010		
17	Actual Date of Completion	work in progress.		
18	Reasons for Delay, if any	-		

[Signature]



Delhi Development Authority

search:



TENDER DETAILS :-

		Agmt. No. 70/KE/WD/DA/2009-10.	
		In-situ development of JJ cluster	
1	Tender No.	SHI - consultancy services for preparation of	
2	Name of Work	detailed project report of Jhuggi dwellers. in-situ	
3	Name of Work/ Supply/Service.	Dev. at Indira camp No. 3, 5 & 6 Vikas Pur, Delhi.	
4	Mode of Tender Enquiry		
5	Date of Publication of NIT in News Paper/ Notice Board	1.12.2009	
6	Date of Uploading of NIT on Website	-do-	
7	Type of Bidding	By call of Tender.	
8	Last Dt. of Receipt of Tender	18.12.2009	
9	Nos. of Tenders Received	11 Nos.	
10	Nos. Names of Parties not Qualified after Tech. Evaluation	-	
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes.	
12	Date of Award of Contract	3.3.2010.	
13	Name of Contractor	M/S Nivedita & Uday Rande Consultants	
14	Value of Contract	Rs. 7,34,598/-	
15	Schedule Date of Completion of Supplies Contract	13.3.2010	
16	Actual Date of Start of Work	12.5.2010	
17	Actual Date of Completion	work in progress.	
18	Reasons for Delay, if any	-	

[Handwritten Signature]



Delhi Development Authority

search:



TENDER DETAILS :-

Agmt. No. 71/25/10.7/10/11/2005/10

- 1 Tender No. M10 work pertaining to ~~completed~~/closed scheme under DWK1 S02.
- 2 Name of Work SHI - Repair of boundary wall & shaft of 304 MIG houses peera Gathi crossing p. within
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry →
- 5 Date of Publication of NIT in News Paper/ Notice Board 14.1.2010.
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 28.1.2010.
- 9 Nos. of Tenders Received 3 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation →
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 3.3.2010.
- 13 Name of Contractor M/S Surinder Kumar Banga.
- 14 Value of Contract Rs. 2,42,284/-
- 15 Schedule Date of Completion of Supplies Contract 13.3.2010.
- 16 Actual Date of Start of Work 12.5.2010
- 17 Actual Date of Completion work in progress -
- 18 Reasons for Delay, if any

[Handwritten signature]



Delhi Development Authority

search:



TENDER DETAILS :-

- In-situ dev. of J.I. Cluster
- 1 Tender No. SH-1
 - 2 Name of Work SH-1 consultancy of preparation of detailed project report for proposed rehabilitation of Jhuggies Dwellers for in-situ dev. of cluster nos. 29, 30, 31, 32 & 33 P. Vihar.
 - 3 Name of Work/ Supply/ Service
 - 4 Mode of Tender Enquiry
 - 5 Date of Publication of NIT in News Paper/ Notice Board 1.12.2009
 - 6 Date of Uploading of NIT on Website -do-
 - 7 Type of Bidding Bids call of Tender.
 - 8 Last Dt. of Receipt of Tender 18.12.2009.
 - 9 Nos. of Tenders Received 9 Nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated LI Yes.
 - 12 Date of Award of Contract 5.3.2010.
 - 13 Name of Contractor M/S Design Well (India) Pvt. Ltd.
 - 14 Value of Contract Rs. 6,31,000-00
 - 15 Schedule Date of Completion of Supplies Contract 15.3.2010.
 - 16 Actual Date of Start of Work 16.5.2010.
 - 17 Actual Date of Completion work in progress.
 - 18 Reasons for Delay, if any

[Handwritten Signature]

P.S. (GO) 1110.7



Delhi Development Authority

search:

Sl. No.	Project Name	Contract No.	Contract Value	Contract Date	Contract Status
---------	--------------	--------------	----------------	---------------	-----------------

TENDER DETAILS :-

- 1 Tender No. *Agmt. No. 1212/13/11/11/2009*
- 2 Name of Work *M/O completed scheme of Marhal M.C.D under BUKL SW2*
- 3 Name of Work/ Supply/Service *SHR upgradation & repair of sports fields in C-Block, Vikas Pur*
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board *22.10.2009*
- 6 Date of Uploading of NIT on Website *-do-*
- 7 Type of Bidding *By call of Tender*
- 8 Last Dt. of Receipt of Tender *9.11.2010*
- 9 Nos. of Tenders Received *1 No.*
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation *-*
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated LT *Yes.*
- 12 Date of Award of Contract *6.3.2010*
- 13 Name of Contractor *M/S Kapoor Enterprises*
- 14 Value of Contract *Rs. 3,69,871.00*
- 15 Schedule Date of Completion of Supplies Contract *16.3.2010*
- 16 Actual Date of Start of Work *15.5.2010*
- 17 Actual Date of Completion *work in progress*
- 18 Reasons for Delay, if any *-*

One



Delhi Development Authority

search:

Sl. No.	Name	Address	Phone No.	Mobile No.	E-mail ID
---------	------	---------	-----------	------------	-----------

TENDER DETAILS :- Agent. No.

1	Tender No.	D10 District Centre at Paschim Uhar
2	Name of Work	SMI. Soil investigation for water supply system.
3	Name of Work/ Supply/Service	
4	Mode of Tender Enquiry	
5	Date of Publication of NIT in News Paper/ Notice Board	16.2.2010
6	Date of Uploading of NIT on Website	-do-
7	Type of Bidding	By call of Tender.
8	Last Dt. of Receipt of Tender	1.3.2010
9	Nos. of Tenders Received	4 Nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	--
11	Whether Contract Awarded to Lowest Tenderer/ Evaluated 1)	Yes.
12	Date of Award of Contract	23.3.10
13	Name of Contractor	M/s Roundtak Consultants P. LTD
14	Value of Contract	Rs. 60,250-00
15	Schedule Date of Completion of Supplies Contract	02.04.2010
16	Actual Date of Start of Work	16.4.2010
17	Actual Date of Completion	Work in progress.
18	Reasons for Delay, if any	

[Handwritten Signature]