

OFFICE OF THE EXECUTIVE ENGINEER
SOUTH EASTERN DIVISION: 8
D.D.A. (KALKAJI) NEW DELHI

No.F.8 (1)/SED: 8/A/DDA/2008-2009/ 1976-77

Dated: 8-9-08



To

The Suptdg. Engineer
CC-15, Sarita Vihar,
New Delhi.

**Subject: Posting details of contracts concluded during
the month of 8/2008 on DDA website.**



This has reference to your letter no.F.7 (Misc) 08/SE/CC-15/3201-04 dated 26.6.2008 on the subject cited above. In this connection the details of contracts decided on the prescribed performa from Col.1 to 14 & work in progress columns 1 to 18 during the month of 8/2008 duly filled have been put on DDA web site. The copy of the same is enclosed.

Encl : As above


(O.P. Dhingra)
EXECUTIVE ENGINEER
SED: 8/DDA



Copy to:-

1. F.O. (SEZ)/DDA for kind information along with copy of above details. This w.r.t. his endorsement no.F.2 (332)/FO/CE/SEZ/1664 dated 23.6.2008


EXECUTIVE ENGINEER
SED: 8/DDA


DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (8/2008)
(WORK IN PROGRESS)


Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
02/EE/ SED:8/ 2008-2009	Civil work	Through NIT put on DDA website & various contractors Associations	30.4.08	Single bid system	9.5.08	2nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	4/EE/SED:8/ 2008-2009 dated 15.4.08	Maintenance of various colonies under South East Zone. SH: Supply of potable water through water tankers in under ground tank at Mandakini NRI complex.	M/S R.K. Builders	477000.00	2.10.08	3.6.08	Work in progress	N.A.	
6/EE/ SED:8/ 2008-2009	Civil work	Through NIT put on DDA website & various contractors Associations	N.A.	Single bid system	20.6.08	3nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	6/EE/SED:8/ 2008-2009 dated 30.7.08	Upgradation of urban villages under CC-15/SEZ SH: Topographical survey work at Village Tehkhand	M/S ABM Engg. & Surveyer	94500.00	14.8.08	8.8.08	Completed	N.A.	



 E.E./SED: 8 8/9/08


DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (8/2008)
(WORK IN PROGRESS)

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18/EE/SED:8/2007-2008	Civil work	Through NIT put on DDA website & various contractors Associations	10.1.08	Single bid system	25.1.08	3nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	2/EE/SED:8/2008-2009 dated 15.4.08	Upgradation of various villages under civil circle-15/SEZ SH: Repair of peripheral and approach road of tekhhand village.	M/S Himgiri Construction	6139805.00	19.6.08	21.4.08	Work in progress	Work delayed due to rainy season and delay in submission of Job Mix Formula by the agency.	
1/EE/SED:8/2008-2009	Civil work	Through NIT put on DDA website & various contractors Associations	30.4.08	Single bid system	13.5.08	4nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	5/EE/SED:8/2008-2009 dated 29.7.08	Acquisition/ Protection of DDA land SH: C/O boundary wall on acquired land around Khasra no.430/1,431/2, 443,444,445, 446 & 447 in Village Shayur.Pur.	M/S Sharma Associates	1173036.00	6.11.08	7.8.08	-	Work held up due to site dispute.	


 E.E./SED:8
 8/9/08

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (8/2008)
(CONTRACT DECIDED)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil


 E.E.VSED/8/DDA
 29/8/08