

OFFICE OF THE EXECUTIVE ENGINEER
SOUTH EASTERN DIVISION: 7
D.D.A. (KALKAJI) NEW DELHI

No. F Sec (MISC) SED/7 DDA/08-09/2247

Dated: 19/12/08

To

The Suptdg. Engineer
CC-15, Sarita Vihar,
New Delhi.

**Subject: Posting details of contracts concluded during
the month of 11/2008 on DDA website.(SED:7)**

This has reference to your letter no.F.7 (Misc) 08/SE/CC-15/3201-04 dated 26.6.2008 on the subject cited above. In this connection the details of contracts decided on the prescribed performa from Col.1 to 14 & work in progress columns 1 to 18 during the month of 11/2008 duly filled have been put on DDA web site. The copy of the same is enclosed.

Encl : As above

(C.L.Bahl)
EXECUTIVE ENGINEER
SED: 7/DDA

Copy to:-

- ✓ 1. F.O. (SZ)/DDA for kind information along with copy of above details.

19/12/08
EXECUTIVE ENGINEER
SED: 7/DDA

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 7
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (11/2008)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/EE/ SED:7/ 2006-2007	Civil work	Through NIT put on DDA website & various contractors Associations	30.11.06	Single bid system	19.12.06	2nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	24/EE/SED:7 2006-2007	D/O land for Community centre at Kalkaji (Alakananda) SH:C/O road.P/L sewer line and water supplyline	M/S Reliable Builders	2718238.00	16.8.07	17.2.07	Work is in Progress	Work held due to non availability of CI pipe.	
1/EE/ SED:7/ 2007-2008	Civil work	Through NIT put on DDA website & various contractors Associations	31.5.07	Single bid system	12.6.07	3nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	6/EE/SED:7/ 2007-2008	D/O land for Community centre at Okhla Ph.I SH:C/O road, P/L sewer line and watersupply line.	M/S Tomer Engineering Corporation	4414732.00	21.3.08	22.9.07	-	Work held up due non availability of approval of services from DJB	

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 7
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (11/2008)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2/EE/ SED:7 2007-2008	Civil work	Through NIT put on DDA website & various contractors Associations	31.5.07	Single bid system	22.6.07	5nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	7/EE/SED.7 2007-2008	C/O community hall cum library at Community centre Kalkaji (Alakananda)	Sh Kirpal Singh Ahluwalia	10221145.00	27.9.08	28.9.07	Work is in progress	Work delayed due to pending decision from competent authority.	

W
E.E./SED: 7

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 7
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (11/2008)
(CONTRACT DECIDED)

Tender No.	Item/ Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil


E.E./SED: 7/DDA