



# Delhi Development Authority

F.55 (40)/WD-7

(1)  
gutter sheet

search:

- Home
- Procedures
- Notices
- FAQs
- Forms
- Links

## TENDER DETAILS :-

- Agmt. No. 59/EE/WD-7/DDA/2009-10  
 n/o completed work pertaining to completed/closed  
 scheme of MIG/IG/Janta/KWS/SFS under DWK/SWZ.
- Tender No.
  - Name of Work SHI. Repair of terrace chamber & other misc. works  
at Janta houses at shivaji enclave extension.
  - Name of Work/ Supply/Service.
  - Mode of Tender Enquiry
  - Date of Publication of NIT in News Paper/ Notice Board 28.08.2009.
  - Date of Uploading of NIT on Website - do -
  - Type of Bidding By call of Tender.
  - Last Dt. of Receipt of Tender 10.09.2009.
  - Nos. of Tenders Received 2 NOS -
  - Nos. Names of Parties not Qualified after Tech. Evaluation -
  - Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
  - Date of Award of Contract 06.01.2010.
  - Name of Contractor M/s Kapoor Enterprises.
  - Value of Contract Rs. 1,36,745-00
  - Schedule Date of Completion of Supplies Contract 02.03.2010 -
  - Actual Date of Start of Work 16.01.2010.
  - Actual Date of Completion work in progress.
  - Reasons for Delay, if any

Executive Engineer  
 Western Divn. No. 7  
 D.D.A. Paschim Vihar  
 New Delhi



## Delhi Development Authority

search:

## TENDER DETAILS :-

- Agmt. No. 60/EE/WD-7/1001/2008-10
- 1 Tender No. M10 Works pertaining to completed/closed scheme under  
DWA SW2.
  - 2 Name of Work SH-1's infection and chemical treatment of UGR at  
304 MIG houses at Preeti Gadi Crossing, Paschim Vihar.
  - 3 Name of Work/ Supply/Service.
  - 4 Mode of Tender Enquiry
  - 5 Date of Publication of NIT in News Paper/ Notice Board 05.12.2008.
  - 6 Date of Uploading of NIT on Website → do -
  - 7 Type of Bidding By call of Tender.
  - 8 Last Dt. of Receipt of Tender 17.12.2008.
  - 9 Nos. of Tenders Received 3 Nos.
  - 10 Nos. Names of Parties not Qualified after Tech. Evaluation →
  - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
  - 12 Date of Award of Contract 23.01.2010
  - 13 Name of Contractor M/s Subash Chander Gupta & Co.
  - 14 Value of Contract Rs. 9,825-00
  - 15 Schedule Date of Completion of Supplies Contract 03.03.2010.
  - 16 Actual Date of Start of Work 2.2.10.
  - 17 Actual Date of Completion Working Progress.
  - 18 Reasons for Delay, if any

Executive Engineer  
Western Divn. No. 7  
D.D.A. Paschim Vihar  
New Delhi




**Delhi Development Authority**

search:

Home Procedures Notices E-Procurement

**TENDER DETAILS :-**

- Agmt. No. 61/EX/MD-7/DDA/2009-10
- 1 Tender No. M10 completed scheme under Hazard Mc-II under DWK/SW2
  - 2 Name of Work SH- Improvement of Distt. Park at A.B.I colony, New Delhi.
  - 3 Name of Work/ Supply/Service.
  - 4 Mode of Tender Enquiry
  - 5 Date of Publication of NIT in News Paper/ Notice Board 19.12.2009.
  - 6 Date of Uploading of NIT on Website - do -
  - 7 Type of Bidding By call of Tender.
  - 8 Last Dt. of Receipt of Tender 26.12.09.
  - 9 Nos. of Tenders Received 5 Nos.
  - 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
  - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
  - 12 Date of Award of Contract 25.01.2010.
  - 13 Name of Contractor M/S R.K. Builders.
  - 14 Value of Contract Rs. 7,37,453-00
  - 15 Schedule Date of Completion of Supplies Contract 03.04.2010.
  - 16 Actual Date of Start of Work 4.2.10
  - 17 Actual Date of Completion Work in Progress.
  - 18 Reasons for Delay, if any

  
 Executive Engineer  
 Western Divn. No. 7  
 D.D.A. Paschim Vihar  
 New Delhi



# Delhi Development Authority

search:

Home	Procedure	Notices	FAQs	Site Map
------	-----------	---------	------	----------

## TENDER DETAILS :-

Agmt. No. 62/EE/WD/DA/DA/2009-10

- 1 Tender No. C-10 Community Hall at Block A-3 Paschim Vihar.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 26-10-2009
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call tender
- 8 Last Dt. of Receipt of Tender 6-11-2009.
- 9 Nos. of Tenders Received 9 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 28.01.2010.
- 13 Name of Contractor M/S S.R. Builders.
- 14 Value of Contract Rs. 22,32,716-00
- 15 Schedule Date of Completion of Supplies Contract 07.07.2010.
- 16 Actual Date of Start of Work 7.01.2010.
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any

*[Signature]*  
 Executive Engineer  
 Westech Divn. No. 7  
 D.D.A. Paschim Vihar  
 New Delhi

F-55(67)/WD-7



**Delhi Development Authority**


search:

- Home
- Procedures
- Notices
- Tenders
- Site Maps
- Feedback

**TENDER DETAILS :-**

Agmt. No. 63/EE/WD-7/2008-10

- 1 Tender No. M10 works pertaining to completed scheme MIG/
- 2 Name of Work W19/Janta/EWS/SFS under DWK/SW2.
- 3 Name of Work/ Supply/Service. SHI- Rehabilitation of one stair case near flat No.51 to 54 at 325 SFS house at Nagin lake Apt. Paschim vihar, Peeria Garhi.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website 01-12-2009  
→ do →
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 21-12-2009.
- 9 Nos. of Tenders Received 2 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation →
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 29-01-2010.
- 13 Name of Contractor M/S Krishna Constn. Co.
- 14 Value of Contract Rs. 4,67,888-00
- 15 Schedule Date of Completion of Supplies Contract 07.05.2010-
- 16 Actual Date of Start of Work 08.02.2010.
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any

  
 Executive Engineer  
 Western Divn. No. 7  
 D.O.A. Paschim Vihar  
 New Delhi.