

96-

DELHI DEVELOPMENT AUTHORITY
EM's SECRETARIAT

No. EM 5(2)89/Vijender Gupta MLA/

4035

Date: 17/8/17

Minutes of the Meeting

A review meeting on the issues raised by Sh. Vijender Gupta, MLA was held on 03.08.2017 at 04.00 PM in E.M.'s chamber, Vikas Sadan, under the chairmanship of E.M./DDA. The list of the officers who attended the meeting is enclosed as **Annexure 'A'**. The following issues were reviewed and decisions were taken as under: -

(1) Development of Parks with public conveniences in sports field/ large parks of Rohini and their maintenance.

Sh. V.K. Saluja SE intimated that toilets are ready in all respect. Hon'ble MLA decided that opening ceremony may be held on 11.08.2017.

(2) Construction of Community Hall in Sec-8 Rohini.

Community Hall at Sector-8, Rohini:- Sh. V.K. Saluja intimated that excavation work have been started by contractor.

(3) Construction of Socio Cultural Center at Rohini.

Sh. Chaman Lal Addl. CA/DDA intimated that agenda for socio cultural centre has been approved in screening committee.

(4) Developing Green Belt from Rohini Court Sec-14 to Deepali Chowk Sec-3 along outer Ring Road by erecting boundary wall & wire fencing & plantation.

Sh. Ishwar Chandel, EE/RPD-2 intimated that C/o of boundary wall has been completed. It was directed that a QAC team will inspect the site and submit the report on 04.08.2017.

(5) Providing flats/land etc. to J.J. dwellers of Suraj park J.J. Clusters situated in H&F Block of Sector 18 Rohini as per DDA policy of Rehabilitation.

Sh. Chaman Lal Addl. CA/DDA intimated that in principle approval for putting the agenda in screening committee meeting has been taken. It was directed that agenda for the same should be prepared and circulated by 07.08.2017.

(6) Development of Parking site, Sector-14, Rohini.

CE(R) intimated that 30% of the work has been completed. Work will be completed by 31.08.2017.

(7) Issue Regarding Vacant land at pocket -8A, Block H, Sector-15 Rohini.

Sh. H.K. Bharti Dir. Planning informed that the plan of the site has already been approved for one community room, two religious sites, one convenient shopping centre. CE(RZ) intimated that work of boundary wall around this plot has been started. EM/DDA was of the opinion that this area should be converted into green until other use finalized, this will prevent from encroachment of land. Trees may be planted along the boundary wall.

(8) Regarding Community Hall at Sector- 18 Rohini.

Sh. H.K. Bharti, Dir.(Planning) informed that the agenda was put up in screening committee meeting on 18.07.2017. Same was deferred. It was told that agenda would be put up on next screening committee.

(9) Community Hall at Sector-5,6 & 11, Rohini.

Sh. A.K. Singh, SE(Elect.) intimated that inspection from fire department was held but no objection certificate could not be issued due to leakage from water tank. EM/DDA shows his displeasure for nonperformance. It was promised by SE(Elect.) that the site will be got inspected again by 18.08.2017 by fire department.

(10) Development of Sector-23/33, Sports Complex.

Sh. Badal Tandon PD(Sports) intimated that due to waste water from colony Begampur, huge accumulation of water in the sports complex site has taken place. It was also reported that a drain has to be constructed within the site of sports complex for disposal of water from Begampur.

(11) Development/maintenance of Sardar Patel Jheel at Pooth Kalan.

Sh. V.K. Saluja, SE/CC-9 intimated that estimate for above said work have been approved. Tenders will be invited soon.

The meeting ended with the vote of thanks to the chair.

The next review meeting is fixed for 05.09.2017 at 03.00 PM which will be held under the chairmanship of EM, DDA in his chamber.

This issues with the approval of EM/DDA.

45
encl:- Annexure-'A'

ए.एम.एल.
17/01/17
E.O.-III to EM

Copy to:-

1. EM/DDA for kind information please.
2. OSD to VC/DDA for kind information please.
3. PC(LD)DDA
4. CE (RZ),DDA
5. CE (Elect.),DDA
6. CE (Project), DDA.
7. Chief Arch.,DDA.
8. Director (Works), DDA
9. Director (Planning)-Rohini

ए.एम.एल.
17/01/17
E.O.-III to EM

