

37/c

① 20

DELHI DEVELOPMENT AUTHORITY
[BUDGET SECTION]

No.F.4(3)Budget/Performance Budget/2007-08/ 129

Dt. 3/8/09

Sub: Minutes of the meeting of Monitoring Committee on DDA's Annual Performance Budget for the year 2008-09 held on 17.7.09 (Figures as per RBE 2008-09).

A meeting of the Monitoring Committee constituted to review the Performance Budget of DDA for the aforesaid period was held on 17.7.09.

Members/Officials present were:

1. Sh.Nand Lal, FM
2. Sh.A.K.Bajaj, EM
3. Dr.Harsh Vardhan, MLA
4. Sh.Subhash Chopra, MLA
5. Sh.Naseeb Singh, MLA
6. Sh.Sudesh Kumar Bhasin, Councillor, MCD
7. Smt.Asma Manzar, Commr.(H) & Commr.(LD)
8. Sh.Rajiv Pandey, CAO
9. Sh.Ramesh Chandra, CE(Rohini)
10. Sh.A. K. Nigah CE(NZ)
11. Sh.V.K.Aggarwal, CE(EZ)
12. Sh.S.R.Solanki, CE(DWK)
13. Sh. R.K.Aggarwal, CE(HQ)
14. Sh.S.K.Bhatia, Project Manager(Flyover)
15. Sh.D.Sarkar, D(LM)HQ
16. Sh.J.P.Verma, SE/CC-1/SZ
17. Sh.M.S.Nigam, Director(Works)
18. Sh.S.C.Aggarwal, SE(HQ)CWG
19. Sh.Rippen, EE(HQ)
20. Sh.K.R.Hans, Dy.CAO(Plan)
21. Sh.A.K.Datta, Sr.AO(Budget)

FM, DDA welcomed the new Members of the Authority and informed that the Monitoring Committee has been constituted by the Hon'ble L.G. to review the Annual Financial and Physical Performance Budget during the year 2008-09. He asked the Officers present in the meeting to introduce themselves to the newly elected Members of the Authority. FM stated that the purpose of constituting the Monitoring Committee was to conduct a review the existing performance so as to improve upon the working of DDA by taking new initiatives and making more concerted efforts. He pointed out that DDA projects have been delayed for quite some time and the image of DDA is at stake and unless we deliver results DDA's image will not improve. He pointed out that the budget estimates prepared by the Engineering Wing are not rationalized and the provisions are kept on higher side, with the result the unspent balances are left at the end of the year.