

FISS (34)

1/5

II



Delhi Development Authority

(CONTRACT DETAILS)

search:

- Home
- Procurement
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

34/EE/WD-7/00A/2010-11

- 1 Tender No. Protection of DDA Land.
- 2 Name of Work SH-10 boundary wall on vacant land on marked for primary school near Kangra Market,
- 3 Name of Work/ Supply/Service. Vikas Pur.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 7.8.2010.
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 28.8.10
9. Nos. of Tenders Received 4 NDS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 01.10.2010.
- 13 Name of Contractor M/S Ashish Constr.
- 14 Value of Contract Rs. 3,29,788.50
- 15 Schedule Date of Completion of Supplies Contract 10.11.2010
- 16 Actual Date of Start of Work 11.10.2010
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any -

[Signature]
 Executive Engineer
 WD-7
 Panchsheel Vihar,
 New Delhi-110022



Delhi Development Authority


search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

35/EE(WD-7) DDA/2010-V


- 1 Tender No. M10 Completed scheme of Nazul Ak under OWA/SW2.
- 2 Name of Work SNI - Improvement of distt. park along with Tenner's colony & N.G. drain Kesho Pur.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 3.8.2010
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 19.8.2010
- 9 Nos. of Tenders Received 6 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 06.10.2010.
- 13 Name of Contractor M/S New ways Constn. Co.
- 14 Value of Contract Rs. 9,36,777-00
- 15 Schedule Date of Completion of Supplies Contract 15.1.2011.
- 16 Actual Date of Start of Work 16.10.2010
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any


 Executive Engineer
 W.D-7 DDA
 Paschim Vihar,
 New Delhi-110063



Delhi Development Authority

search:



TENDER DETAILS :-

- 36/EN/WD-7/DOA/2010/11
- 1 Tender No. M10 completed Scheme under Nazul A/c-II DWK/SW2.
 - 2 Name of Work SM-Improvement of 18th Park, HC repair of boundary wall along R.B.I colony, Paschim Vihar.
 - 3 Name of Work/ Supply/Service.
 - 4 Mode of Tender Enquiry
 - 5 Date of Publication of NIT in News Paper/ Notice Board 25-8-2010.
 - 6 Date of Uploading of NIT on Website -do-
 - 7 Type of Bidding by call of Tender.
 - 8 Last Dt. of Receipt of Tender 6-9-2010
 - 9 Nos. of Tenders Received 6 Nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
 - 12 Date of Award of Contract 13-10-2010.
 - 13 Name of Contractor Sh. Sunil Srivastava.
 - 14 Value of Contract Rs. 7,53,297-00
 - 15 Schedule Date of Completion of Supplies Contract 22-1-2011
 - 16 Actual Date of Start of Work → 23-10-2010.
work in progress.
 - 17 Actual Date of Completion →
 - 18 Reasons for Delay, if any -

Executive Engineer
WD-7 DDA
Paschim Vihar.
New Delhi-110063



Delhi Development Authority

F-55 (37) / W.D.7

4/5

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :- 37) EE/W.D.7/DDA/2009-11

- 1 Tender No. *protection of DDA Land.*
- 2 Name of Work *SH-C10 boundary wall around J.J. Cluster west zone under the Jurisdiction of D.D.A. (mm)*
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board *13.8.2010*
- 6 Date of Uploading of NIT on Website *-do-*
- 7 Type of Bidding *By call of Tender.*
- 8 Last Dt. of Receipt of Tender *23.8.2010.*
- 9 Nos. of Tenders Received *5 Nos.*
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation *—*
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 *yes.*
- 12 Date of Award of Contract *27.10.2010*
- 13 Name of Contractor *M/S New ways Constr. Co.*
- 14 Value of Contract *Rs. 5,10,955-60*
- 15 Schedule Date of Completion of Supplies Contract *5.2.2011.*
- 16 Actual Date of Start of Work *6.11.2010.*
- 17 Actual Date of Completion *work in progress.*
- 18 Reasons for Delay, if any *—*

Executive Engineer
W.D.7 D.D.A
Paschim Vihar.

Delhi-110068

SH

F-55(5)

5/5



Delhi Development Authority

search:

Home Procedures Notices FAQs Downloads Feedback

TENDER DETAILS :- 38/EE/140.7/PPR/2010-11

- 1 Tender No. *M/W works pertaining to completed/closed scheme under SW2.*
- 2 Name of Work *SHI-1) cleaning and disinfection of UGR at 240/204 MG CH) at madi pur. ii) cleaning and disinfection*
- 3 Name of Work/ Supply/Service *of UGR at GO CSP (H) mainwali nagar, P. Vihar -*
- 4 Mode of Tender Enquiry *iii) cleaning and disinfection of UGR at 208 LG (H) at GH-3, Paschim Vihar.*
- 5 Date of Publication of NIT in News Paper/ Notice Board *14.9.2010*
- 6 Date of Uploading of NIT on Website *-do-*
- 7 Type of Bidding *By call of Tender.*
- 8 Last Dt. of Receipt of Tender *27.9.10*
- 9 Nos. of Tenders Received *2 NOS.*
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation *—*
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 *Yes.*
- 12 Date of Award of Contract *28.10.2010.*
- 13 Name of Contractor *M/S S.K. Associates.*
- 14 Value of Contract *Rs. 24,390-40*
- 15 Schedule Date of Completion of Supplies Contract *6.12.2010*
- 16 Actual Date of Start of Work *7.11.2010.*
- 17 Actual Date of Completion *work in progress.*
- 18 Reasons for Delay, if any *—*

[Signature]
 Executive Engineer
 W D-7 BDA
 Paschim Vihar.
 Delhi-110043