

JULY - 1



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :- FOR THE MONTH OF JULY 09

1	Tender No.	:	8/EE/WD7/DDA/9-10
2	Name of Work	:	Consultancy for preparation of Project report for proposed in situ development at I.J. Cluster system Nagar, K.B.K.
3	Name of Work/ Supply/Service	:	development at I.J. Cluster system Nagar, K.B.K.
4	Mode of Tender Enquiry	:	Publication by Press tenders notice
5	Date of Publication of NIT in News Paper/ Notice Board	:	
6	Date of Uploading of NIT on Website	:	— do —
7	Type of Bidding	:	By call of tenders
8	Last Dt. of Receipt of Tender	:	
9	Nos. of Tenders Received	:	
10	Nos. Names of Parties not Qualified after Tech. Evaluation	:	—
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	:	Yes
12	Date of Award of Contract	:	9-7-09
13	Name of Contractor	:	M/S Abhijit Ray & Associates
14	Value of Contract	:	Rs 6,00,000/-
15	Schedule Date of Completion of Supplies Contract	:	17-10-09
16	Actual Date of Start of Work	:	18-7-09
17	Actual Date of Completion	:	work in progress
18	Reasons for Delay, if any	:	

Executive Engineer
WD-7/DDA.



Delhi Development Authority

JULY-2


search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

JULY 2009

- | | | |
|----|--|---|
| 1 | Tender No. | : 9/EE/WD-7/09-10/DDA |
| 2 | Name of Work | : M/O work pertaining to completed/closed scheme under SW2. |
| 3 | Name of Work/ Supply/Service | : SM ① cleaning & disinfection of V&R at 240/204 MTS house at Malipuri
② cleaning of V&R at 60 CSP house in Anand Nagar Paschim Vihar
③ cleaning of dis-infection of V&R at 208/210 house at PK742-3 Paschim Vihar. |
| 4 | Mode of Tender Enquiry | : Publication by Press Tender Notice |
| 5 | Date of Publication of NIT in News Paper/ Notice Board | : 16-6-09 |
| 6 | Date of Uploading of NIT on Website | : — do — |
| 7 | Type of Bidding | : By Call of tenders |
| 8 | Last Dt. of Receipt of Tender | : 29-6-09 |
| 9 | Nos. of Tenders Received | : 4 NO |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | : — |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1 | : Yes |
| 12 | Date of Award of Contract | : 31-7-09 |
| 13 | Name of Contractor | : M/s Dharam Singh & Brothers |
| 14 | Value of Contract | : RS 19010 = 10 |
| 15 | Schedule Date of Completion of Supplies Contract | : 5-9-09 |
| 16 | Actual Date of Start of Work | : 6-8-09 |
| 17 | Actual Date of Completion | : work in progress |
| 18 | Reasons for Delay, if any | : — |


Executive Engineer
 WD-7/DDA.