LIST OF ACTIVITIES

NORTH ZONE, DDA

Circle:-
Civil circle-7





DIVISION:-
Northern Division WD-5

	1.
	Details of Pending Final Bills & non-ref, of Security Deposits. 

	
	Name of Work
	Agencies
	Agmt. No.
	Esst. Cost. Tender Cost
	Stipulated
	Remarks

	
	
	
	
	
	D.O.S        D.O.C
	

	i.
	M/o Completed Scheme of Nazul A/c-II under SWZ  SH: Boring of tubewell one no by DTH/RR machine at Booli Bhatiyari Park at Ridge
	M/s S.B. Tubewell Engineers
	2/EE/WD-5/ 06-07
	1,90,937

2,85,900
	20.05.06

19.06.06
	Final bill has been prepared Agency not turned up for accepting the bill

	ii.
	Protection of D.D.A. Land SH: C/o Randum rubble masonry on vacant land under jurisdiction of CC-5
	M/s Tara Chand Sumit Construction Co.
	13/EE/WD-5/DDA/05-06
	893801

591219
	28.11.05

27.05.06
	Work has been completed payment of 7th  R/A held up as per instruction of higher authorities.

	iii.
	M/o of Vikas Minar 

SH: P/F floor tiles on 5th 6th & 7th floor at Vikas Minar 
	M/s S.K. Mittal & Co.
	34/EE/WD-5/DDA/05-06
	487418

290090
	26.03.05

25.04.05
	Concerned MB’s with vigilance brand in other case

	iv.
	All due securities are being refunded on the request of respective Agencies
	
	
	
	
	


	2
	Present statues of  works as on 31.07.07

	S. No.
	Name of Work
	Estt. Cost Tendered Cost
	D.O.S

D.O.C
	Progress up to previous  month 
	Progress during this month 
	Up to date progress
	Remarks

	i.
	D/O Distt. Centre at Rajindra Place (Bal. Dev. & Constn. Work). 

SH: C/o parking lot ‘D’. 

Agency: M/s Tara Chand Sumit Const. Co. 
	8342464.00

8714478.00
	09.02.06

08.08.06
	75%
	5%
	80%
	The work could not be taken up due to nonavilability of 25mm dia steel. Now the same is available and agency has been asked to take up the work accordingly. Show cause notice has been issued. 

	ii.
	M/o Vikas Minar 

SH : Replacement of basement flooring for parking at Vikas Minar.

Agency : Sh. M/s Tara Chand Sumit Const. Co.   
	1236568.00

1841908.00
	14.10.06

13.04.07
	18%
	—
	18%
	Show cause notice has been issued.

	iii.
	M/o Vikas Minar 

SH: Cleaning & mopping of toilets, pantries, spittoons, dustbin, stair case, corridors, dusting of venation blind furniture etc. at all floors of Vikas Minar 

Agency : Sh. Rajesh Kumar
	292378.00

504000.00
	19.02.07

10.08.07
	53%
	35%
	88%
	Work in Progress

	iv.
	M/o Vikas Minar 

SH :  Repairing of office furniture i.e. Chairs tables, Sofa, Almiraha etc. (Wooden & Still) 

Agency : M/s Indian Trading Co.
	482406.00

511649.00
	14.10.06

13.04.07
	80%
	20%
	100%
	

	v.
	M/o Vikas Kuteer

SH : Scavenging and cleaning of office building, open area and toilets at Vikas Kuteer

Agency : M/s S. V. Enterprises


	40077.00

56400.00
	01.06.07

31.12.07
	20%
	10%
	30%
	Work in progress

	vi.
	Special Repair at Vikas Minar

SH : P/F Safety net debris arrestor at Vikas Minar

Agency : M/s Sandeep Traders
	407767.00

546367.00
	19.04.07

18.07.07
	60%
	40%
	100%
	Test report awaited

	vii.
	M/o Vikas Minar

SH : Soil investigation to assess liquefaction potential of sub-strata for Vikas Minar, Corner/ periphery.

Agency : M/s Magma Soil & Foundation consultant Pvt. Ltd.


	338000.00

268000.00
	10.05.07

24.05.07
	100%
	—
	100%
	

	viii.
	M/o Vikas Minar,

SH :  Repair of Kota/ Marble Stone Flooring and tiles works at Vikas Minar Agency : M/s Harvender Singh
	264192.00

142933.00
	01.06.07

30.08.07
	—
	—
	—
	Agency has not turned up after award of work hence earnest money and performance guaranty forfeited

	ix.
	M/o Completed scheme of N/A. II under SWZ.

SH : P/F G.I. barbed wire fencing along proposed passage for local people of Dasghara Village and Const. of wicket gates.

Agency : M/s P.K. Engineer
	136053.00

141210.00
	10.07.07

09.08.07
	—
	—
	—
	Working in progress

	x.
	Special Repair of Vikas Minar.

SH : Rehabilitation of RCC column and beams and other RCC members of Vikas Minar.

Agency : M/s Cembond Constructions.
	5849019.00

6997284.00
	18.01.07

14.04.08
	—
	—
	—
	Scaffolding work in progress

	xi.
	M/o completed scheme of Nazul A/c-II under SWZ.

SH : Repair of broken boundary wall and closing of missing link at R Block Park, New Rajindera Nagar.

Agency :  M/s Amit Builders
	237630.00

219873.00
	15.07.07.

14.09.07
	—
	—
	—
	Work in progress

	3.
	Projects held up due to Court Case

	
	-- Respective   Court with Case No.

-- Date of Next Hearing 
	Nil 

	4.
	Rain Water Harvesting

	
	-- Already Provided

-- Propose 
	Nil

	5.
	Water bodies



	
	--  identified, status & under encroachment. 
	Nil

	6.
	Details of Deposit Works:



	
	(a) in hand  (b) Under approval 

 -       Status 
	Nil




	7.
	Details of deviation in works:



	
	(a)    Undertaken.                                                                       Nil

(b)    Proposed 

        (In principal approval)

	S No.
	Name of work
	Agency
	Agg. No.
	Tendered
	Total Work  Done
	Deviation
	Remarks

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


	8
	Restricted Call of tenders


LIST OF WORK ORDER FOR THE YEAR 2007-08

	W.O. No.
	Name of Work 
	Estt. Cost
	Work order amount 
	Sanctioned by
	Time  allowed 

	1/ EE/WD-5 DDA/  0 7 -08 
	M/O Staff  Qtrs. At Rajinder Nager

SH: Repair and renovation work in Bungalows and  Barat  Ghar at Rajinder Nagar,  
	Rs, 4,73,800/-
	Rs. 5,95,583/-
	CE (SWZ) DDA
	38 days 

	2/EE/WD-5- DDA/07/08
	M/o Vikas Minar. 

SH: Providing temporary protection from falling loose concrete.  
	Rs. 1,60,459/-
	Rs. 1,53,780/-
	S.E./CC-5/DDA
	25 days 

	3/ EE/ WD-5/ DDA/07-08
	M/o Vikas Minar.

SH: Alteration of existing partition frame resistant partition of Director  (IS) Alterations.    
	Rs.  5,45,683/-
	Rs. 5,78,328/-
	CE (SWZ) DDA
	15 days 

	9.
	Rescinded Works.

	
	
	Nil

	10.
	Arbitration & related Court Cases

	
	
	

	a)
	Arbitration 
	Nil 

	b) 
	Court Cases 


	

	S. No.
	Description 
	Agency
	Name of Court
	Name of panel lawyer
	Next dt. Of Hearing

	1
	2
	3
	4
	5
	6

	i.
	D/o J.J Colony kalkaji.

Sh: P/L Dense carpet concrete work in J.J. Colony
	Sh. Satya Prakash & Brothers
	High Court.
	Sh. D.S. Mhendroo
	06.09.2007

	ii.
	C/o 504 SFS Cat. II houses at Sukhdev Vihar.

Sh. C/o 192 Du’s i/c int. Development.
	M/s. Bhartya Const Co.
	High Court.

208/97
	Sh. B.B. Sharma
	31.07.2007

	iii.
	C/o 232/108 SFS Cat. II houses at Paschim Vihar.
	M/s/ Hindustan Prefab Ltd.
	High Court.

320/96
	Mrs. Sangeeta Chandra
	Regular hearing

	iv.
	C/o 232/124 SFS houses at Paschim Vihar.
	M/s/ Hindustan Prefab Ltd.
	High Court.

CS (OS) 1965/96
	C. Mohan Rao
	Recovery suit filed date aviated

	v.
	C/o 504 SFS Houses at SukhDev Vihar.

Sh: Pile foundation.
	M/s Ground Engineer Co. (P) Ltd.
	High Court

67-A/96 Ex. 47/2002
	Mrs. A. Salwan
	Regular Hearing

	vi.
	C/o M.S.O. Bldg for DDA office

SH: Bldg. & basement portion
	M/s. Layall & Co.
	High Court.

FAO (05) 243/92
	Mrs. A. Salwan
	Regular Hearing

	vii.
	C/O 160 SFS at Sukhev Vihar.
	Sh. K.K. Rathi
	High Court.

179/92
	Mrs. A. Salwan
	Case  decided  and copy of  judgment awaited

	viii.
	M/o Completed scheme under

SWZ. Sh. Repairing of road of Janakpuri Paschim Vihar.


	Sh. S.P. Gupta
	High Court

558/2002
	K. K Chawla
	30.08.2007.

	ix.
	Ray Provision of passes to Village Dsagarha through ridg.
	Residents of Village Dasgrah by DDA
	High Court.
	Sh. Rajeev Bansal
	14.08.2007

	x.
	C/o 864 LIG Houses at Hastsal  Pkt-‘B’.

SH: C/o 252 LIG Houses including internal water supply installation and internal development.


	M/s Arkey Engineers Co.
	Tis Hizari Court.
	Sh. Rohit Jain
	17.08.2007

	xi.
	Destitutinal  area D- Block Janakpuri
	Vice Chairman V/s Dir. Revenue & other


	Tis Hizari Court.
	Sh. H.K.L.

Seghal.
	13.02.2008

	xii.
	C/o 504 SFS Cat. II houses at Sukhdev Vihar.

Sh. C/o 192 Du’s i/c int. Development.
	M/s Bhartiya Const. Co.
	High Court. FAO (OS) 273/97


	Sh. B.B. Shrama & Jagmohan Sabharawal.
	30.10.2006

	Xiii
	C/o 504 SFS Cat. II Houses at Sukhdev Vhiar

Sh: C/o 152 MIG/ Cat. II SFS
	Sh. S.S. Jetly
	High Court

275/01
	Ms. A Salwan
	20.11.2007

	xiv.
	C/o Shopping Center at Nehru Place on Plot No. 42
	C. Lal Gupta.
	High Court.
	Mrs. A. Salwan
	13.08.2007

	11.
	Details   of Q.C Lab. Tests, Procedures  

                                                                                                                                                                                                                               
	N/a

	12.
	Fir fighting Equipments: Installed  (Nos) with Location 


	N/a

	13.
	List of Soil Testing Laboratories 
	N/a

	14.
	List of Approved Structural Consultants 


	N/a

	15.
	Technical Circulars 


	N/a

	16.
	Q.C. Circulars 


	N/a

	17.
	List of Contractors,  A, B, C, D categories  


	N/a


	18
	RIS/  EIS/ EOT Cases & Completion  Certificate

	S. No.
	Name of Work
	Agency
	Agreement
	EIS
	RIS
	SIS
	Amount
	EIT

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	19.
	List of approved rates of SE(P) 


	Are issued by Chairman Market rate approval committee/Concerned SE (P)

	20
	Areas where serviced are   handed over to MCD/ DJB & Deficiency charges. 


	

	21


	List of vacant flats/  Shops/ Keosk/ Commercial/  Residential Plots on the date of completion development. 
	(i) Distt. Center Rajinder Place 2 nos shops bearing shope no. 103 & 145 

(ii) Hog market Rajindera Place 3 nos shops bearing shops no 193, 194 & 196

(iii) Janta Flats Toda Pur 5 nos flats bearing flat nos 103, 113, 83, 86, & 94



	22.


	Jurisdiction of C.E/Map. EE wise 
	Asstt. Engineer- I

(i) M/o Vikas Minar office building floor 11 to 21

(ii) M/o Vikas Kuteer Barrack No. - 6

(iii) 


	
	Asstt. Engineer- II

(i)   M/o Vikas Minar office building floor basement to 10 floor 


	
	Asstt. Engineer- III

(i) M/o of staff quarter at Rajindera Nagar, Jaidev Park, Concrete House Karol Bagh, Dev Nagar & Bagh Rao Ji

(ii) D/o Anand Parbhat area 

(iii) M/o LSC 2,4 & 20 and CSC 22 at New Rajindera Nagar 

(iv) M/o MOR land pocket 7,8,9 at New Rajindera Nagar

(v) D/o of land at 8A WEA Karol Bagh




	
	Asstt. Engineer- IV

(i) Distt. Center of Rajindera Place 

(ii) Bhooli Bhatyari Park at Ridge

(iii) “R” Block Park at New Rajindera Naga

(iv) Rock Garden at Patel Nagar

(v) Satya Park Naraina Industrial area Phase-II

(vi) Maha Raja Aggarsen Park Inder Puri

(vii) N.H.P. Park Naraina

(viii) Janta Flats Toda Pur

(ix) Golden Park



	
	Asstt. Engineer- V

(i)   M/o officers Staff Flats at Bhagwandas Road 


	23.
	Details of land handed over to Engineering Wing for development 
	Nil

	24.
	Sanctioned Strength/In place/ vacancy position of Regular Staff

	S. No.
	Designation
	Sanctioned Strength
	Men in Positions
	Shortfall
	Excess.

	(i)
	Executive Engineer
	1
	1
	—
	—

	(ii)
	Assistant Engineer
	5
	6
	—
	1

	(iii)
	Junior Engineer
	17
	10
	7
	—

	(iv)
	Divisional Accountant
	1
	1
	—
	—

	(v)
	Head Clerk
	1
	1
	—
	—

	(vi)
	UDC
	5
	5
	—
	—

	(vii)
	LDC
	7
	2
	5
	—

	(viii)
	Assistant Cashier
	1
	1
	—
	—

	(ix)
	Steno
	1
	—
	1
	—

	(x)
	D/Man
	1
	1
	—
	—

	(xi)
	Peon
	4
	3
	1
	—


EXECUTIVE ENGINEER

WD-5/DDA

